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Meeting Minutes Transmittal

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.
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WESF PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

May 26, 2005

9:00 a.m. to 9:30 a.m.

Agenda

I.	 Approval of March 24, 2005 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)

111.	 Operational Status

III.	 Project Specific Issues
A. Part B Permit Application status
B. Status of Milestones

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

May 26, 2005

I.	 Approval of March 24, 2005 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM
minutes were approved.

II.	 Operational Status (Fen Simmons FH)
•	 Fen Simmons stated that there was no change in operation status to report.

III.	 Project Specific Issues
A. Part B Permit Application Status

Mr. Simmons reported that Kathy Conaway (Ecology) visited the WESF facility and that
there were no discernible issues identified. Ms. Conaway will set up a meeting to resolve
a few comments, Rick Bond (Ecology) noted that Ms. Conaway was not present for this
PMM due to a conference call and that she was behind on her review of the Part B permit
application.

B. Status of milestones
Paul Martin (FH) inquired about the letter from Ecology approving the closure of
milestone M-92-01. Mr. Bond will ensure the letter is sent to RL.

Regarding the M-92-05 milestone associated with shipment of capsules to Yucca
Mountain, this milestone was to be addressed at the April 28 IAMIT meeting, which was
canceled. The disposition of this milestone will be dependent on LA-MIT discussions.

IV.	 General Discussions
A.	 There were no topics for general discussion.

V.	 Status of Actions
A. 973 - Kathy Conaway will set up a meeting with RL and FH to discuss comments

regarding the Part B permit application.
B. 1028 - The April 28 IAMIT was canceled and this action will be carried forward.

VI.	 New Action Items
A.	 Ecology will provide a response to the M-92-01 milestone closure letter.

VII. Next Project Managers Meeting
A.	 The next PMM was scheduled for Wednesday, June 29, 2005.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Waste Encapsulation Storage Facility

Task ID: 973	 Coordinate discussions on WESF Part B, Rev 0, Permit Application options. 	 Task Lead: Simmons, Fen

Waste Stabilization and Disposition/Waste Encapsulation Storage Facility 	 POC: Simmons, Fen

Classification:	 Open

Category:	 PMM

Project	 DOE	 Agency

Due:	 N/A	 61112005	 6/30/2005

Complete:	 N/A

Closed Date:

Description:	 Coordinate discussions on WESF Part B, Rev 0, Permit Application options.

Date	 Status

5126/2005	 Kathy Conaway will set up a meeting with RL and PH to discuss comments regarding the Part B permit application.

3/23/2005	 -Kathy Conaway will confer with Greta Davis regarding the Hanford RCRA Permit schedule. Ms. Conaway will provide an
NOC extension leiterif ft is determined that the June 30, 2005 cerifed Part  submittal deadline will not be met.

1/27/2005	 An evaluation of whether the June 2005 date for submittal of a certified Part B permit application can be met or needs an
extension will be made at the March 2005 PMM.

12/16/2004 Ecology will be reviewng the draft Part B and generating NOD comments, which will be discussed among Ecology, RL
and PH during NOD workshops. A table tracking the NOD resolutions will be maintained during the process.

10/28/2004	 Remains under review at Ecology. Removal of references to dry storage in the permitwill be addressed in the NOD
workshops.

9123/2004	 The draft Part B permit has been submitted to Ecology.

4/22/2004	 The draft Part B permit has been submitted to Ecology.

3/18/2004	 The draft Part B is scheduled for transmittal to Ecology the week of 3122.

121412003 	 A meeting was scheduled with Ecology for January 15, 2004 to discuss the Part B permit options.
10/29/2003	 RL has developed a second option that would make limited funding available through FY2006. The project would ramp up

in FY2007 to complete the design and fabrication. This schedule will delay capsule movement start-up until FY 2009,
10/212003	 Task opened.

612712005; 10:47:24 AM



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Waste Encapsulation Storage Facility

Task ID: 1028	 Provide updates on Milestone M-92-05. 	 Task Lead: Simmons, fen

Waste Stabilization and Disposition/Waste Encapsulation Storage Facility 	 POO: Simmons, Fen

Classification:	 Open

Category	 PMM

Project	 DOE	 Agency

Due:	 NIA	 N/A	 N/A

Complete:	 NIA	 N/A	 N/A

Closed Date:

Description:	 Provide updates on Milestone M-92-05.

Date	 Status

5126/2005	 The Aprh 281AMIT was canceled and this action will be carried forward.

312312005	 An update will be provided at the next PMM regarding Mr. McCormick's investigation on the vitrification plants window for
receiving the capsules. This action is dependent on whether the next IAMIT is held previous to the April 28, 2005 PMM.

1/27/2005	 An update will be provided to Ecology at the February 1, 2005 IAMIT meeting.

12116/2004	 Activities are on-going.

10/2812004	 The milestone is to remain open for now. If the decision is made to send the capsules to the vitrification plant, the plant
has to be notified by 2012 so it can plan for necessary modifications. Doug Hildebrand has notified the pertinent group at
the v@fication plant regarding the contents of the capsules so they can evaluate whether the capsules can be accepted..

912312004	 DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca
Mountain. Ecology will let the milestone ride until 2006, then evaluate.

412212004	 DOE recommends moving the milestone since it cannot be met in 2007 due to pemitting requirements at Yucca
Mountain. Ecology will let the milestone ride until 2006, then evaluate.

3/1812004	 Task opened.

Task ID:	 1347 Provide a response to the M-92-01, milestone closure letter. 	 Task Lead:	 Ecology,

Waste Stabilization and Disposition/Waste Encapsulation Storage Facility	 POC:	 Simmons, Fen

Classification: Open

Category: PMM

Project	 DOE	 Agency

Due: N/A	 N/A	 NIA

Complete: NIA	 N/A	 N/A

Closed Date:

Description: Ecology will provide a response to the M-92-01 milestone closure letter.

Date	 Status

512612005	 Task opened.

612712005; 10:47:24 AM
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]Project Managers Meeting

825 Jadwin/Boom 590A
Hanford, Washington

May 26, 2005
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